

## PROJECT UPDATE

May 19th, 2023

## HWY 38 RECONSTRUCTION

Origin Design (formerly IIW) Contact: Nolan Peterson

Phone: 309 368-1382

Email: Nolan.peterson@origindesign.com

**origin**  
design®



### Project Update #4



#### Culvert Extension (left)

Crews have started installing new culvert pipe underneath HWY 38 to extend the culvert further West. This will allow us to extend the embankment to build the recreational trail. The recreational trail will be constructed up the length of the project. Work on this will continue over the next couple of weeks.

#### Storm Sewer Installation (right)

This week the contractor tied in 42" storm sewer that was laid last week to some existing pipe laid on a previous project. Crews also started laying a 42" pipe run heading North towards our next road closure (see note for more information on the next road closure). This upgraded pipe size will help take water quickly and efficiently from large rain events.



**Note:** Next week (weather pending) will be our last week with our current traffic control. Starting June 1, Highway 38 will be completely closed to traffic from the North side of South Street to the South side of 3<sup>rd</sup> Street. There will be another detour route utilizing Lemon Street to bypass construction. There will be more information on the detour, as well as access to businesses affected by the closure on next week's update.

Thank you for your patience and cooperation as we continue to **Rebuild Tipton**

[origindesign.com](http://origindesign.com)

800 556-4491