

**PROJECT UPDATE**

June 12th, 2023

**HWY 38 RECONSTRUCTION**

Origin Design (formerly IIW) Contact: Nolan Peterson

Phone: 309 368-1382

Email: Nolan.peterson@origindesign.com



**Project Update #6**




**Water Main Installation**

Since the road closure earlier this week, crews have already been able to install new Water Main up between 1<sup>st</sup> and 2<sup>nd</sup> Street. The City of Tipton employees have also been very helpful in sharing their knowledge about the existing infrastructure. This helps to keep the job moving at a good pace and eliminating some of the guesswork involved with underground utilities.

**Current Detour Route**

There have been reports of trucks not following the posted official detour route of South St, Lemon St, 7<sup>th</sup> St and 9<sup>th</sup> Streets and instead traveling down local non truck route streets. Additional signage will be added to discourage truck traffic from traveling outside of the detour route. There have also been reports of additional traffic violations on and around the detour. Please make sure you are traveling the speed limit and looking out for other traffic. Reference the map (right) for information on the detour route.

HWY 38 - SUMMER 2023 CONSTRUCTION  
DOWNTOWN BUSINESS ACCESS MAP



Access to Downtown Businesses from north and through side streets.

**Notable Quantities to Date:** PCC

Pavement: 230 Cubic Yards

Water Main: 435 Linear Feet

Storm Sewer: 90 Linear Feet

Thank you for your patience and cooperation as we continue to **Rebuild Tipton**