

## PROJECT UPDATE

April 26th, 2023

## HWY 38 RECONSTRUCTION

Origin Design (formerly IIW) Contact: Nolan Peterson

Phone: 309 368-1382

Email: Nolan.peterson@origindesign.com

**origin**  
design®



### Project Update #2



#### Subdrain Installation

So far this week, crews have worked on coring out the old shoulder on the East side of Highway 38. Today, they will install new subdrain to help keep groundwater away from the road. This helps to keep the subgrade in good shape and aid in a longer lasting product. Tomorrow crews will pave the new asphalt shoulder, so be on the lookout for trucks entering and leaving the work area.

#### South Street (Looking West at next stage of work)

Friday, April 28<sup>th</sup>, the Traffic Control will switch to protect the West side of Highway 38. Traffic will be unable to turn West onto South Street from Highway 38 during this stage. Crews will be working on new Water Main, Storm Sewer, Concrete Pavement, and Asphalt Shoulders. This work is anticipated to take 3-4 weeks.



**Note:** During paving operations, the Contractor will have flaggers out in the road to help people navigate through construction and avoid trucks entering and leaving the work zone.

Thank you for your patience and cooperation as we continue to **Rebuild Tipton**

**origindesign.com**

800 556-4491